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ACRONYMS AND ABBREVIATIONS 

 

CBNRM Community-based Natural Resource Management 

COP  Chief of Party – SAREP  

CORB Cubango-Okavango River Basin 
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DWSSC Directorate of Water Supply and Sanitation Coordination 
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Okavango Basin Steering Committee 

OkBMC Okavango Basin Management Committee 

OKACOM  Permanent Okavango River Basin Water Commission 
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QASP Quality Assurance Surveillance Plan 
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SADC Southern Africa Development Community 

SAREP Southern Africa Regional Environmental Program 
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TAC Technical Advisory Committee 
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USAID  United States Agency for International Development  
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United States Forest Service  
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INTRODUCTION 
 

The Southern Africa Regional Environmental Program (SAREP) supports initiatives of the Southern 

Africa Development Community (SADC) to integrate improved water and sanitation services. To 

support these initiatives SAREP implements strategies and activities that address threats to ecosystem 

services and biodiversity within priority-shared river basins, improve access to water supply and 

sanitation services, and strengthen regional capacity to respond to the effects of climate change and 

HIV/AIDS. 

 

This report presents SAREP’s progress relative to expected results and outcomes during the reporting 

period October 2010 to September 2011. The report is structured to present (1) a summary of quarterly 

reports, and (2) a summary of semi-annual reports completed during the reporting period. The summary 

of quarterly reports is designed for public audiences and presents activities completed and progress 

against key program metrics. The summary of semi-annual reports expands on this and provides a list of 

deliverables, reports and publication submitted during the year, and narratives on additional contract 

requirements. The SAREP quality assurance surveillance plan (QASP) indicator table is annexed; the 

table presents progress achieved for all program indicators. 

 

  



SAREP Annual Report: FY 2011 – October 2010 to September 2011          Page | 5 

I. SUMMARY OF QUARTERLY REPORTS 

 
A. FY 2011 – 1st Quarter: October to December 2010 

 

At the onset of FY 2011 SAREP held an 

inception workshop to introduce the program to 

key stakeholders from Angola, Botswana, and 

Namibia. The workshop was held in Gaborone, 

Botswana with more than 50 regional and 

international stakeholders attending. The 

workshop was also designed to garner 

stakeholder input on critical issues in 

management of the Cubango-Okavango River 

Basin (CORB) at the trans-boundary and 

national levels. SAREP used these inputs (see 

box) to inform and develop a life-of-project plan 

of activities and the FY 2011 work plan.  

 

During this quarter SAREP focused on 

supporting Permanent Okavango River Basin 

Water Commission (OKACOM), most notably 

the Okavango Basin Steering Committee 

(OBSC), to develop trans-boundary and national 

action plans (NAP) for natural resource 

management in the CORB. This included 

organizing and facilitating workshops in each 

country to develop NAPs with local 

stakeholders, and providing technical assistance 

in drafting the NAPs.  

 

SAREP also introduced the Integrated Water Quality Management (IWQM) model – a model for the 

coordinated development and management of water resources to maximize economic and social benefits 

without compromising ecosystems – to the Department of Water Affairs (DWA) in Namibia. The model 

was well-received by representatives from the DWA, who recommended that the model be used by the 

Government of Namibia in management of water resources in other areas of Namibia. SAREP worked 

with the DWA to develop plans for them to roll-out the model in communities in the Kavango region.  

 

SAREP also initiated a biodiversity threats and hotspots identification process during this reporting 

period. SAREP held internal scoping meetings to develop a scientifically robust, multi-criteria 

framework to identify priority biodiversity threats and hotspots in the CORB. This framework was then 

used as the basis for development of a Decision Support System (DSS) which SAREP is developing to 

assist OKACOM and other partners to base management and development decisions on current data and 

sound scientific principles. 

 

Country-specific Issues in CORB Management 

 
Angola 

 Limited infrastructure, especially for water supply 
and sanitation 

 Insufficient development planning 

 Limited access to and development of natural 
resources, particularly for tourism 

 Limited management capacity 

 Limited conservation of protected areas as a result of 
civil strife 

 
Botswana 

 At present communities and families observe limited 
benefits from natural resource management activities 

 Maintenance of pristine environment – threatened by 
agriculture and other land uses 

 Unrealized tourism potential 
 
Namibia 

 Limited flood management may increase threat of 
drought in future 

 Urban development  

 Water security and access 

 Use of various and differing community-based 
natural resource models.  

 Balancing economic development (food security) 
with tourism 
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B. FY 2011 – 2nd Quarter: January to March 2011 

 

During this quarter SAREP continued to focus on supporting OKACOM in the NAP process through 

holding validation workshops to review the content of the draft NAPs and to finalize the documents for 

governmental approval. The NAP validation workshop in Angola resulted in the approval of the content 

of the draft NAP which was submitted for government ratification with minimal revisions. The 

Botswana workshop resulted in the draft being validated and priority actions identified for short-term 

focus. The Namibia workshop resulted in a preliminary review of the NAP, but as the draft required 

significant revisions and additions, a second workshop is being scheduled for the validation process.  

 

SAREP also developed and submitted several deliverables. Most notably, this included the program 

Quality Assurance Surveillance Plan (QASP), which elaborated program indicators and targets, and, 

working with the USAID/South Africa Regional Environmental Advisor, the Initial Environmental 

Examination (IEE). The IEE assesses SAREP activities under each program component for potential 

environmental impact and provides recommendations for the classification of activities according to the 

criteria of USAID’s environmental compliance requirements.  

 

SAREP also initiated a partnership with the International Programs Unit of the U.S. Forest Service 

(USFS), agreeing to collaborate with SAREP in a number of areas where the USFS will provide 

expertise and data on issues, including global climate change and protected area management, which 

will be leveraged by SAPEP’s technical expertise and access to partners in the basin, towards improving 

basin resource management. As a first action, the USFS invited one participant from each of the three 

OKACOM countries to participate in an 

International Seminar on Watershed 

Management held in Arizona in May 2011. 

Participants from OKACOM reported the 

knowledge imparted was extremely valuable 

and would be incorporated into their work in 

OKACOM to improve the management of the 

basin.  

 

SAREP continued work on the DSS, holding a 

workshop to familiarize SAREP staff on how 

the GIS-based Land Use Conflict Information System (LUCIS) will be used as a platform for the DSS 

and to prioritize geographic areas for SAREP interventions. To this end, staff also developed criteria and 

parameters for their areas, including water and sanitation, community-based natural resource 

management (CBNRM), biodiversity, and livelihoods, which were incorporated into the working model. 

 

Building on work with the Namibia DWA in the previous quarter, SAREP conducted a workshop in 

Rundu, Namibia to train 38 members of the Namibian Okavango Basin Management Committee 

(OkBMC) in the IWQM model. SAREP also presented the IWQM model to local government officials 

from the Kavango Region. As a result of these activities, local government officials recommended that 

all Town Councils in the Kavango Region serve as water resource management units as described in the 

IWQM model. 

 

Principles of the IQWM Model 

 
The IQWM model is based on the principles that (1) every 
water user is a water manager, (2) all users are downstream, 
and (3) water quality and quantity are inextricably linked. 
Following these principles, the quality and quantity of water 
improves as management units composed of community 
members work to ensure that all users have equitable access 
and minimize behavior which could damage the quality of the 
resource. 
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C. FY 2011 – 3rd Quarter: April to June 2011 

 

In the third quarter of FY2011 SAREP worked with the OKACOM secretariat and OBSC to prepare for 

full scale implementation of program activities. SAREP participated in the annual OKACOM 

commissioners meeting in Swakopmund, Namibia in May 2011. At this meeting, SAREP developed 

plans with OKACOM for establishing a steering committee within OKACOM that will be responsible 

for facilitating implementation of SAREP activities. During the Swakopmund meeting SAREP also 

introduced the DSS model to OKACOM officials. The presentations on the DSS and the underlying 

LUCIS framework were noted by OKACOM as particularly useful in building their understanding of the 

power of DSS models. The presentation also enabled participants to develop a common understanding 

on the importance and use of the system, and how it can be applied to meet the needs of partners 

throughout the CORB.  

 

SAREP also provided technical assistance to the 

Department of Wildlife and National Parks 

(DWNP) in Maun for the review and revision of 

the Okavango Delta Management Plan, the 

Ngamiland Integrated Land Use Plan, and the 

Botswana National Biodiversity Strategic Action 

Plan, ensuring that these plans aligned with and 

supported the Botswana NAP. Additionally, 

SAREP provided technical support to OKACOM 

to draft a scope of work for a strategic 

environmental assessment (SEA) for the 

Okavango Delta. The SEA will allow for the 

environmental review of proposed activities in the 

delta to be standardized and streamlined, and 

ensure a sound methodology for environmental 

monitoring and impact mitigation. EcoSurv, a key 

partner on SAREP, launched a basin-wide (and 

beyond) ecosystems health assessment using an 

iterative peer review technique with 17 experts from across the region (Botswana, Namibia, Zambia, 

Zimbabwe, and Angola). The assessment, scheduled to be completed in the first quarter of FY 2012, will 

provide SAREP and OKACOM with a broader understanding of baseline conditions of ecosystems in 

the basin, identify threats, and inform strategies, programming decisions, and prioritization of 

interventions.  

 

SAREP continued to roll-out the IWQM model in Namibia, providing technical assistance to the 

OkBMC to establish IWQM management units in the Kavango Region. At of the end of the quarter 

there were 14 management units at various stages of development. Working with the University of 

Florida, SAREP implemented a training-of-trainers course for the Technical Advisory Committee 

(TAC) responsible for implementing CBNRM activities in Botswana’s Ngamiland region. TAC 

members were trained on how to conduct CBNRM training courses for local communities and on how to 

develop systematic monitoring and evaluation activities of community-based organizations (CBOs) 

using the Management Orientated Monitoring Systems (MOMS) approach.  

 

Principles of the LUCIS Model for the CORB 

 
Land use conflicts can lead to the sub-optimal use of land 
and eventually land use degradation. One of the principal 
objectives of using LUCIS in the CORB is to optimize land 
use within the Basin by providing strategic land use 
recommendations to OKACOM, as well as working with 
communities and NGOs in high conflict areas to help 
mitigate negative impacts. 
 
Effective sustainable development should be based on the 
efficient and environmentally responsible use of the 
region’s natural resources. Most of the criteria used to 
evaluate the suitability of each type of land use are 
therefore based around the natural resources present 
within the system.  
 
The model will assist the SAREP team to identify key 
conflict areas, and associated communities in which to 
work to help mitigate conflicts, uplift and diversify 
livelihoods and improve biodiversity conservation.  
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FY 2011 – 4thQuarter: July to September 2011 

 

SAREP received official approval – which included both USAID approval and OKACOM endorsement 

– of the program’s life-of-project plan of activities and the FY 2011 work plan during this quarter, and 

subsequently began implementation of approved activities. In September 2011, SAREP held a ceremony 

to officially open the project office in Maun. The ceremony was attended by Jeffrey Borns, the 

USAID/Southern Africa Mission Director, and 

received media coverage from The Ngami Times, 

Mmegi and Botswana Television. After attending 

the event, Mr. Borns and other USAID officials 

participated in a fly-over of the basin to illustrate 

the biological importance, threats and opportunities 

in the basin. The USAID delegation also visited the 

Xakanaxa Camp, a safari camp operating in the 

basin, and the Boiteko fishing trust in Botswana, 

and held informational meetings with the Regional 

Governor, OkBMC, and the Kamutjonga Inland 

Fisheries Institute in Namibia.   

 

SAREP worked with the Okavango Research 

Institute (ORI) in the development of a flood warning website for the Okavango Delta. To support 

website development SAREP facilitated procurement of 20 flood gauges which will be deployed at 

various camps throughout the Delta. In response to a direct request from the Government of Botswana, 

SAREP also developed a reducing emissions from deforestation and forest degradation (REDD) and 

climate change adaptation learning strategy for Botswana. This included developing a series of REDD 

training modules for the Botswana REDD technical committee. Additionally, SAREP participated in 

several regional workshops on watershed management. This included a workshop on “Modeling and 

Managing Watersheds” held by the USFS and the Wildlife Conservation Society in Kigali, Rwanda. 

SAREP sponsored participants from each of the riparian states to attend this workshop. SAREP also 

participated in a USAID-Sponsored climate change adaptation workshop in Luanda, Angola, and 

presented on the use of GIS to identify areas of land use degradation within the Okavango basin.  

 

SAREP continued implementation of the IWQM model in the Kavango Region of Namibia. This 

included initiating development of a training manual on implementation of the IWQM model for public 

sector and civil society actors, and initiated design of groundwater assessments. In regard to the latter, 

SAREP completed a draft report on groundwater monitoring boreholes and water quality monitoring 

protocols and submitted it to the Geo-Hydrology Division of Ministry of Agriculture, Water and 

Forestry (MAWF) for comment. Similar activities to design of groundwater assessments were also 

initiated in Botswana. The assessment findings – both trans-boundary and national – will allow SAREP 

and the relevant ministries to select sites for groundwater that will provide maximum water supply 

benefits to communities.  

 

SAREP also began activities to revive the national Basin-wide Forums during this quarter. Basin-wide 

Forums are committees recognized by OKACOM that are comprised of local community 

representatives. The committees, initially formed under the auspices of the “Every River has its People” 

project, gather and provide input on the socio-economic and environmental conditions in the basin and, 

using this information, help develop livelihoods and environmental action plans. SAREP focused on 

 

 
USAID Delegation with SAREP Staff/Namibia Partners 
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supporting the Basin-wide Forum in Namibia during this quarter. This included working with forum 

members to develop appropriate training plans and identify technical assistance needs for the forum in 

natural resource management and governance.  

 

Additionally SAREP developed a manual for participatory, integrated land-use management plans 

(PILUMP). The manual, which incorporates guidance on sensitivity analyses, enterprise development 

and planning, and resource monitoring, will serve as the basis for all community-level environmental 

planning and activities that SAREP will support. SAREP conducted a workshop for government 

officials from the Kavango and Caprivi regions and members of the Land Management and Livelihoods 

Working Group of OkBMC to present the manual and garner feedback. SAREP will finalize the manual 

incorporating the feedback received from stakeholders during the workshop and disseminate the manual 

to partner organizations and targeted communities throughout the basin in the first quarter of FY2012.  
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II. ANNUAL PROGRESS REPORT 

 
A. Summary of Semi-Annual Reports 

 
Biodiversity Program Element 

 

During the first six months of the project SAREP reviewed Trans-boundary Diagnostic Analysis (TDA) 

reports, Botswana’s Okavango Delta Management Plan, and the Angolan National Biodiversity Strategy 

and Action Plan (2007-2012) as a preliminary exercise to identify biodiversity threats in the CORB to 

assist in initial planning and to identify gaps for further research. To build upon this review, SAREP 

engaged natural resource management experts to collect and consolidate additional, available 

information on biodiversity initiatives in the region. Through this assessment SAREP identified that 

regional conservation initiatives are currently focused on species-level approaches and that no research 

has been conducted on the ecosystems landscape of the CORB and adjacent areas. To address this 

information gap EcoSurv, a core partner on SAREP, conducted an Ecosystems Health Assessment to 

determine key threats and baseline conditions of key ecosystems within and adjacent to the CORB. 

SAREP also worked with Angolan Ministry of Urban Planning and Environment (MINUA) officials to 

determine the current state of the previous initiatives to elevate the official status (or designation) of 

protected areas in southeastern Angola. Discussions with Government counterparts revealed that past 

initiatives had stalled within the government, but government counterparts expressed interest in 

receiving SAREP assistance to resuscitate these initiatives. Using this interest as a platform, SAREP 

developed plans with MINUA counterparts to provide and target technical assistance to support the 

drive to reclassify the status of the areas and provide the required support to manage them within the 

context of their new status.  

 

In the second half of the reporting period SAREP continued to work to assess environmental threats in 

the basin and use this information to target ongoing and planned activities. SAREP largely completed 

the ecosystems health assessment initiated earlier in the year with preliminaries findings showing that, in 

terms of ecosystem health of the four countries examined (including Zambia), Namibia consistently 

ranked higher than the other countries particularly, on the ecological and socio-political components, 

while Angola scored overall lowest in the rankings largely due to threats from neighbors, limited socio-

political support and low economic value of wildlife.  SAREP also assisted OKACOM in drafting a 

framework for a strategic environmental assessment (SEA) to be conducted in the Okavango Delta. 

SAREP continued to work with MINUA, conducting an assessment of the biodiversity of the Cuando-

Cubango province in southeastern Angola. Information from this assessment will be used by SAREP 

and MINUA counterparts to advocate for and develop protected areas in the Cuando-Cubango province. 

Official reclassification of these areas, estimated at 77,000 km², would represent a major landmark for 

biodiversity conservation in Angola, and provide an opportunity for SAREP to assist the government in 

planning, managing, and protecting the overall area for biodiversity conservation. At the community 

level, SAREP worked with local NGOs and communities to develop and implement PILUMP and 

MOMS approaches to identify, monitor, and mitigate environmental threats. SAREP also worked with 

communities to create and strengthen conservation-based income generating activities, such as 

sustainable fishing and craft production, and conservation agriculture. 

 
 

 



SAREP Annual Report: FY 2011 – October 2010 to September 2011          Page | 11 

Global Climate Change Program Element 
 

During the first six months of the project SAREP engaged in current dialogue on climate change in 

Southern Africa through the Southern African Sustainable Use Specialist Group of the International 

Union for Conservation of Nature, and started to collect information on climate change trends in the 

CORB.  

 

In the second half of the reporting period SAREP worked closely with the USFS on a number of climate 

change initiatives, including the development of a GIS-based Normalized Difference Vegetation Index 

(NDVI). The index uses satellite imagery to identify areas of degraded land through time series analysis, 

and acts as a proxy to assess degradation by human or climate change activity. SAREP also worked with 

the Okavango Research Institute to explore and initiate development of an early flood warning website. 

Once established, the website will use bi-weekly satellite images of the Delta to show historic and 

predicated flood events, and create flood prediction maps to inform flood preparedness and climate 

change initiatives activities – both of SAREP and local stakeholders. In Angola, SAREP participated in 

a climate change adaptation workshop sponsored by the USFS and, with the USFS, developed plans to 

conduct a basin-specific assessment of potential climate change impacts. In response to a direct request 

from the Government of Botswana, SAREP also developed a Reducing Emissions from Deforestation 

and Forest Degradation (REDD) and climate change adaptation learning strategy for Botswana. This 

involved conducting a review of the constraints and opportunities for accessing REDD financing, and 

developing presentations on REDD processes. The presentations included the general REDD process, 

carbon reduction training (measurement, reduction, validation, and verification), agricultural land 

management, and the carbon compliance market. SAREP will use these presentations to develop a 

training program for Botswana’s REDD technical committee, and further develop strategies to help 

Botswana respond to challenges of climate change and take advantage of the resources available for 

mitigation activities. 

 
Water Supply and Sanitation Program Element 

 

During the first six months of the project, SAREP worked to introduce the IQWM model as a water 

resource management tool for entities managing natural resources in the CORB. To introduce the model 

SAREP held a series of workshops with stakeholders working in the Kavango Region of Namibia. 

During the workshops participants were trained in how to implement the model – the structures and 

processes needed for the model to work, using the Okavango Basin Management Committee (OkBMC) 

as the nexus. In these workshops participants also identified ‘critical risk factors’ and ‘critical control 

points’ in the region. In addition to IQWM introduction, SAREP also developed plans for groundwater 

assessments in the CORB during this period.  

 

In the second half of the year, SAREP focused on building management capacity of water resources at 

the community level by introducing the IQWM model to communities in the Kavango region. To 

prepare for introduction of the model at the community level SAREP initiated development of a 

training-of-trainers manual on IQWM. SAREP also began to design groundwater studies in Namibia and 

Botswana, which will enable both the project and key stakeholders, such as OkMBC, to identify, 

develop, and implement appropriate water supply and sanitation (WSS) plans and activities.  
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B. Deliverables, Reports, and Publications Submitted 

 

Deliverable 
Last Version 

Prepared/Submitted 
Status 

USAID Progress and Planning reports 

Monthly Reports   

October 2010 29 December 2010 Final 

November 2010 29 December 2010 Final 

December 2010 9 January 2011 Final 

January 2011 3 March 2011 Final 

February 2011 3 March 2011 Final 

March 2011 3 May 2011 Final 

April 2011 13 May 2011 Final 

May 2011 26 July 2011 Final 

June 2011 26 July 2011 Final 

July 2011 10 August 2011 Final 

August 2011 13 September 2011 Final 

September 2011 11 October 2011 Final 

Quarterly Reports   

FY 2011 Q1 8 January 2011 Final  

FY 2011 Q2 30 August 2011 Final  

FY 2011 Q3 30 August 2011 Final 

FY 2011 Q4 15 October 2011 Draft 

Semi-Annual Reports   

FY 2011 1st Semi-Annual 25 August 2011 Final 

FY 2011 2nd Semi-Annual 15 October 2011 Draft 

FY 2011 Annual Report 15 October 2011 Draft 

Year 1 and Life of Project Work Plan 2 March 2011 Final 

Analysis of Cross-cutting Issues 29 July 2011 Final 

Project Inception Report 12 May 2011 Final 

Technical Reports and Publications  

Introduction to LUCIS Analysis brief 29 July 2011 Final 

Desktop Assessment of CORB Threats 1 September 2011 Draft 

Ecosystem Health Assessment – Status Summary 29 July 2011 Final 

Ecosystem Health Assessment – 1st Round: Ecoregion Map 1 April 2011 Final 

Ecosystem Health Assessment – 2nd Round: Criteria 1 May 2011 Final 

Ecosystem Health Assessment – 3rd Round: Final Assessment 1 June 2011 Final 

REDD Training Modules (4 modules) 1 September 2011 Final 

Carbon Standards Opportunities CORB 28 July 2011 Final 

Potential PES Approaches CORB 29 July 2011 Final 

CORB Over-flight Information Sheet (Sept 2011 version) 5 September 2011 Final 

Lake Ngami Management Plan September 2011 Draft 

National Action Plan – Angola (English) March 2011 Final 

National Action Plan – Botswana (English) April 2011 Final 

National Action Plan – Namibia (English) April 2011 Final 

National Action Plan – Angola (Portuguese) March 2011 Final 

National Action Plan – Botswana (Portuguese) April 2011 Final 

National Action Plan – Namibia (Portuguese) April 2011 Final 

Kavango Region Namibia Regional Monitoring Network Study September 2011 Draft 

Sankuyo Land Use Management Plan September 2011 Draft 

PILUMP Trainer’s Manual September 2011 Draft 
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C. Summary of Other Contractual Requirements 

 
Participation and benefits associated with gender and marginalized populations 
 

SAREP completed an analysis of historical and current factors that impact participation of and benefits 

received by marginalized populations (such as women, girls and indigenous groups) from national 

resource management activities. SAREP used the findings of this analysis to inform development of 

program strategies to ensure that marginalized groups, such as women, girls and indigenous people, will 

benefit from the SAREP’s activities. Strategies identified include: 

 

 Increase household income retained and managed by women through targeting activities which 

are dominated by the participation of women such as craft making 

 Provide technical assistance to OKACOM to incorporate data – its collection and assessment – 

on marginalized populations into the DSS  

 Focus program activities in geographic areas with high numbers of indigenous groups, including 

but not limited to the Divundu area in Namibia and in Botswana, and the Mucusso area in 

Angola and Namibia.  

 

Using this analysis, SAREP developed and initiated implementation of livelihood activities that focus on 

youth and women, such as providing training in marketing to craft groups in targeted communities in 

Botswana and Namibia.  

 
USAID/Namibia Buy-in  

 

USAID/Namibia enacted a $2.025 million Buy-In to the SAREP contract during this reporting period. 

The objectives of the buy-in are to engage communities to participate in confronting critical threats to 

biodiversity, improve access to safe drinking water and sanitation, and develop appropriate tools, 

procedures and expertise to manage environmental crises with a focus on flood planning and mitigation. 

In July 2011, SAREP and USAID representatives met with stakeholders in the Caprivi region to provide 

information on the buy-in, to reach agreement on a general implementing mechanism for the program, 

and to plan for a workshop to develop a general implementation plan the program. During the meeting 

participants determined that given the emphasis the scope of the buy-in placed on biodiversity, the most 

relevant government body for SAREP to coordinate with in implementation of project activities was the 

Namibian Ministry of Environment and Tourism (MET), rather than the Ministry of Agriculture, Water, 

and Forestry as originally envisioned. Participants also identified the Integrated Rural Development and 

Nature Conservation (IRNDC), a Namibian NGO which maintains expertise in natural resource 

management and has a long standing relationship with MET, as key potential partner to implement 

SAREP activities in the Caprivi region.  
 

HIV/AIDS activities 

 

As initially conceived, HIV/AIDS was a small component of SAREP. To achieve program objectives for 

HIV/AIDS, SAREP identified a Namibian NGO, SIAPAC, to lead implementation of HIV/AIDS 

activities. However, funding for HIV/AIDS activities was not allocated during this reporting period. 

Additionally, USAID budgets for health program were reduced, and USAID advised that it will be 

unlikely that funding will approach the amount originally envisioned. Therefore, SAREP began to 

explore alternative approaches to achieve targets for the HIV/AIDS component. The alternative 
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approaches will emphasize leveraging activities and resources of other organizations implementing 

HIV/AIDS programs in SAREP’s targeted geographic areas. SAREP initiated discussions with USAID-

funded health programs and the US Peace Corps in Botswana to identify potential synergies in activities 

and opportunities for incorporating HIV/AIDS communications approaches and materials produced by 

these programs into SAREP’s planned outreach materials (comics, theater, etc.).  
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ANNEX A. QUALITY ASSURANCE  SURVEILLANCE PLAN: INDICATORS TABLE 
 

Presented below is the indicator table from the approved QASP for SAREP. The table is updated to present current progress achieved 

for each indicator. Please note this information is the same as that presented in the semi-annual report for the period May to September 

2011. 
 

Indicator Year 1 Base Period Totals Comments 

 Q1 Q2 Q3 Q4 Total Target Y1% Total Target 
Y1-
3% 

 

KRA 1. Cooperative management of targeted shared river basins improved 

1. Number of science-based systems 
improved at the national/regional level 
(Output) 

0 0 0 0 0 - - 0 2 0% 

The DSS is under development with a current working 
model which represents a coarse version of the 
eventual system. In the next steps, the working version 
will be validated in a series of workshops with 
OKACOM to tailor it to their needs, refine the 
parameters with technical staff, and to gather the data 
to input into the system. The OKACOM DSS is 
expected to be operational by the end of Year 2. There 
are a number of other systems being supported by 
SAREP, including flood warning systems and climate 
change modeling, which should by the end of the base 
period be developed into full DSSs.  

2. Number of people within Okavango-
Basin related institutions trained in 
technical and/or institutional 
strengthening areas (Output) 

  50 18 34 102 25 408% 102 142 72% 

This indicator is ahead of schedule and expected to 
remain so, as planned trainings in the next year should 
allow us to hit the base period target ahead of 
schedule. While the pool of available people shrinks as 
institutions are trained, there are numerous institutions, 
considering the various government ministries involved, 
and there is also considerable turnover within them.   

3. Number of improved water resource 
allocation plans (Impact) 

0 0 0 0 0 16 0% 0 85 0% 

Water resource allocation plans will be generated for all 
IWQM management units established. With 18 units 
currently established (to various degrees), the Year 1 
target can be reached on this basis, with additional 
plans for the remainder of the base period) derived from 
the PILUMP process for 10 communities in each of the 
three countries (plus Caprivi) to meet Year 2 targets.  

4. Number of Okavango-Basin related 
institutions providing improved services 
to their constituencies (Impact) 

0 0 0 1 1 -   1 3 33% 

We are ahead of schedule on this indicator, with one 
(OkBMC) counted in Year 1, with two additional, from 
among six targeted organizations (3 basin-wide forums, 
DWSSC in Namibia, and DWA in Botswana), to reach 
the base-period target.  

KRA 2. Biodiversity and ecosystem services monitored and protected 

5. Number of threat assessments to 
biologically important areas developed 
and monitored (Output) 

0 0 0 0 0 5 0% 0 21 0% 

2 major threat assessments are underway, with the 
EHA and the NDVI assessment, with the remaining 
derived from the PILUMP process among the 10 
communities in each of the three countries (plus 
Caprivi) to meet the base-period target. 

6. Number of people trained in NRM 
and/or biodiversity conservation at the 

0 0 0 33 33 195 17% 33 1398 2% 

17% percent to date, but significant trainings relating to 
and incorporated into planned wildlife, biodiversity, and 
livelihoods conferences and workshops, as well as 
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institutional and community level 
(Output) 

trainings related to PILUMP and MOMS processes, 
have the program projected to catch-up by the end of 
Year 2.    

7. Number of community-based NRM 
plans developed and implemented 
(Output) 

0 0 0 0 0 4 0% 0 19 0% 

Plans will be derived from the PILUMP process (each 
one is in and of itself a CBNRM plan) for 10 
communities in each of the three countries (plus 
Caprivi) to catch-up and surpass base-period target. 

8. Area (hectares) under improved 
natural resources management - In 
Millions (Impact) 

0.00 0.00 0.00 0.00 0.00 0.05 0% 0.00 2.10 0% 

Targets for Years 1-2 are projected to be attained by 
the end of Year 2 through the PILUMP process for 10 
communities in each of the three countries (plus 
Caprivi). The base period target will be achieved 
through a sub-set of areas being supported and/or 
investigated including the protected area complex in 
South-Eastern Angola, planning at the District level in 
Ngami Land, improvements in protected area status in 
selected sites in Botswana, and assistance to emerging 
conservancies identified in the NAP for Namibia. 

9. Area (hectares) of biologically 
important area under improved 
management - In Millions (Impact) 

0.00 0.00 0.00 0.00 0.00 0.05 0% 0.00 1.75 0% 

Targets for Years 1-2 are projected to be attained by 
the end of Year 2 through a sub-set of biologically 
important communities in the PILUMP process. The 
base period target will be achieved through a sub-set of 
areas being supported and/or investigated including the 
protected area complex in Southeastern Angola, 
planning at the District level in Ngami Land, 
improvements in protected area status in selected sites 
in Botswana, and assistance to emerging 
conservancies identified in the NAP for Namibia. 

10. Number of people engaged in new 
or enhanced conservation based 
income generating activities (Output)  

0 0 0 0 0 250  0% 0 2,250 0% 

Targets for Years 1-2 are projected to be obtained by 
the end of year two through trainings, community 
planning, and grant activities supporting Craft 
production, sustainable fisheries and natural extraction, 
conservation agriculture, and nature-based tourism.  

11. Amount of resources leveraged for 
sustainable management and 
conservation of biologically important 
areas - In $Millions (Output) 

$0 $0.036 $0 $0.005 $0.041 $0   $0.041 $2 2% 

Leveraged funding targets are ahead of schedule, as 
the targets start in Year 2. Plans for future leveraging 
come from cost share and co-funding of grants and 
other activities, as well as a pool of identified potential 
funds  

KRA 3. Access to safe water supply and sanitation increased 

12. Number of people trained in water 
use, conservation, and sanitation at the 
institutional and community level 
(Output) 

0 37 18 19 74 230 32% 74 1,455 5% 

Training numbers are behind as they are linked to the 
interventions for improved WSS technologies, which 
were held up with the delayed approval of the work 
plan. The current numbers relate to IWQM trainings, 
which should continue in a modest fashion. With full 
implementation of the WSS, targets are projected to on 
schedule by the end of Year 2. 
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13. Number of people in target area 
with access to improved drinking water 
(Impact) 

0 0 0 0 0 250 0% 0 9,750 0% 

Targets are linked to interventions for improved WSS 
technologies, which were held up with the delayed 
approval of the work plan. With full implementation of 
the WSS, targets are projected to on schedule by the 
end of Year 2. 

14. Number of people in target area 
with access to improved sanitation 
services (Impact) 

0 0 0 0 0 500 0% 0 12,500 0% 

Targets are linked to interventions for improved WSS 
technologies, which were held up with the delayed 
approval of the work plan. With full implementation of 
the WSS, targets are projected to on schedule by the 
end of Year 2. 

15. Amount of resources leveraged for 
investment in drinking water and 
sanitation services - In $Millions 
(Output) 

$0 $0 $0 $0 $0 $0   $0 $2 0% 

Leveraged funding targets start in Year 2. Plans for 
future leveraging come from cost share and co-funding 
of grants and other activities, as well as a pool of 
identified potential funds including Government of 
Namibia DWSSC community allocations  

KRA 4. Targeted river basins resources managed in the Context of Global Climate Change (GCC) 

16. Number of people with increased 
adaptive capacity to cope with climate 
variability (Impact) 

0 0 0 0 0 3,450 0% 0 19,750 0% 

Targets for climate change adaptive capacity are 
projected on a roughly equal basis between 
communities with relevant flood or climate change 
disaster related components and populations covered 
through higher level improved planning systems such 
as flood early warning systems, and should be on 
schedule by the end of Year 2.   

17. Number of different tools adopted 
by governmental, non-governmental 
institutions, or communities to manage 
climate-caused crises such as floods, 
droughts, and fires (Output) 

0 0 0 0 0 1 0% 0 9 0% 

While climate change funds relating to these targets 
have not yet been allocated to the contract, modest 
climate change activities are underway. Targets for 
climate change tools are projected from a set of tools 
including planning documents (such as PILUMP and 
MOMS modules), alternative livelihood techniques 
(such as alternate agriculture techniques and stock), 
and GIS maps and support systems (such as early 
warning systems, NDVI, WaSSI, etc.)  

KRA 5. Regional, national, and local development planning capacities around river basins (for land and water use, biodiversity conservation) strengthened 

18. Number of project beneficiaries 
more informed about HIV/AIDS 
prevention, treatment, and access to 
treatment (Impact) 

0 0 0 0 0 -   0 36,500 0% 

Major activities are pending USAID guidance on 
funding and related SOWs. SAREP has, however, been 
in discussion with USAID/Botswana the US Peace 
Corps/Botswana to identify areas of potential 
collaboration for this component for no or low costs to 
the program. 

Namibia Buy-In 

19. Number of people in Namibia with 
increased capacity to cope with floods 
(Impact) 

0 0 0 0 0 1,000  0% 0 6,000 0% 

The agreement with the Government of Namibia, and 
the local stakeholders, was only reached late in the 
year, and is still pending finalization of the shift from 
MAWF to MET. Full activities are expected to start mid 
FY Q1 2012 and targets are expected to be on 
schedule by mid-year Y3.  
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20. Area (hectares) in Namibia under 
improved flood management plans - In 
Millions (Impact) 

0 0 0 0 0 0.005  0% 0 0.02 0% 

The agreement with the Government of Namibia, and 
the local stakeholders, was only reached late in the 
year, and is still pending finalization of the shift from 
MAWF to MET. Full activities are expected to start mid 
FY Q1 2012 and targets are expected to be on 
schedule by mid-year Y3. 

 


